Teaching Staff	Dr. Abbasali Saboktakin	E-mail: alaptakin [at] gmail [dot] com	
Course	PROJECT MANAGEMENT AND CONTROL		
Grading	Grades will be based upon the following elements: • Homework (10% of total grade) • Midterm Exam (30 % of total grade) • Final Exam (50 % of total grade) • Course Project (10 % of total grade)		
Textbook	 مدیریت و کنترل پروژه - حاج شیر محمدی -جهاد دانشگاهی صنعتی اصفهان Project Management Handbook by Cleland, Mc Graw Hill. 		
Home Page	https://www.usb.ac.ir/astaff/Saboktakin/fa		
Course Policies	 In general, no late homework will be accepted. It is anticipated, even encouraged, that students will consult with each other on assignments. It is expected, however, that all work submitted by the student represent his/her own effort. Instances of plagiarism on an assignment will result in full loss of credit for that assignment. Instances of cheating in any form during an exam will result in full loss of credit for that exam. 		
Consulting	If you would like to talk with me outside of the course hours, please make an appointment via Email: alaptakin [at] gmail [dot] com		
Topics	بروژه، اجرای کنترل یکپارچه	بی با تعاریف و مفاهیم پایه مدیریت وکنترل پروژه فی حوزه های دانش مدیریت پروژه(مدیریت محدوده، زمان، هزینه نی، ریسک و یکپارچگی) فی استاندارد (PMBOK) یت یکپارچگی پروژه: تدوین منشور پروژه، تدوین برنامه مدیریت پ اِت ریت محدوده:گردآوری نیازمندی ها، نحوه ایجاد ساختار شکست کار	II. معرف نفعان III. معرف IV. مدير تغيير
	نامه زمانیندی پروژه، نمودار گانت، عالیت ها، معرفی روش مسیر بحرانی، کنترل	ریت مصوره برد وری پروسدی می تصوه بیبد سخت سست سر های رسم شبکه، انواع وابستگی ها، برآورد مدت زمان انجام فه بندی بندی یت هزینه: روشهای برآورد هزینه، کنترل هزینه ها ف، تخصیص و تسطیح منابع پروژه پت ریسک برنامه ریزی مدیریت ریسک، شناسایی ریسک ها، ارزیا ف اساسی مدیران پت کلاسیك و نوین	VI. مدیر روش زمانی VII. مدیر VIII. تعری IX. مدیر X. وظای

Success is directly proportional to the amount of time devoted to study and learning new things.